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1 - Asphalt 2" - 6" Digouts + Mill and Pave sow 1day Mon 8/22/22Mon 8/22/22
2 - 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Asphalt Paving Iday  Mon 8/22/22Mon 8/22/22|
3 - Asphalt 2" - 6" Digouts + Mill and Pave sow lday Tue8/23/22 Tue 8/23/22
4 - 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Asphalt Paving Iday  Tue8/23/22 Tue 8/23/22
5 - Asphalt 2" - 6" Digouts + Mill and Pave sow 1day Wed 8/24/22Wed 8/24/22
6 - 15 Broadway WB Grove Street Kempf Street Asphalt Paving Iday  Wed 8/24/22Wed 8/24/22|
7 - 36 Lemon Grove Avenue NB Lester Avenue North Avenue Asphalt Paving Iday  Wed 8/24/22Wed 8/24/22|
B - Asphalt 2" - 6" Digouts + Mill and Pave sow 2days Thu8/25/22 Fri8/26/22
9 - 47 Bakersfield Taft Street Calvocado Street Asphalt Paving 2days  Thu8/25/22 Fri8/26/22
10 - 49 Taft Street Canton Drive Bakersfield Street Asphalt Paving 2days  Thu8/25/22 Fri8/26/22
" - 48 Calvocado Street Woodrow Avenue  Glencoe Street Asphalt Paving 2days  Thu8/25/22 Fri8/26/22
12 - 33 Koe Street Lansing Drive South cul-de-sac Asphalt Paving 2days  Thu8/25/22 Fri8/26/22
3 - Asphalt 2" - 6" Digouts + Mill and Pave sow 1day Mon 8/29/22Mon 8/29/22
14 - 19 Lemon Grove Avenue SB Canton Drive Southern City Limit Asphalt Paving Iday  Mon 8/29/22Mon 8/29/22|
15 - Asphalt 2" - 6" Digouts + Mill and Pave sow lday Tue8/30/22 Tue 8/30/22
16 - 43 San Altos Place Massachusets Avenue Ramon Street Asphalt Paving lday  Tue8/30/22 Tue 8/30/22
7 - 34 Lemon Grove Avenue NB Canton Drive 1725' N/O Canton Asphalt Paving lday  Tue8/30/22 Tue 8/30/22
8 - 27 El Prado Avenue San Pasqual Street Aveni Asphalt Paving Tday  Tue8/30/22 Tue 8/30/22
19 - 6 Ramon Street La Corta Street San Altos Place Asphalt Paving Iday  Tue8/30/22 Tue 8/30/22
20 - Asphalt 2" - 6" Digouts + Mill and Pave sow lday Wed 8/31/22Wed 8/31/22
21 - ALT2/3  Roy Stor Dain Ct N/A N/A Asphalt Paving 1day Wed 8/31/22Wed 8/31/22|
22 - 25 Darryl Street Kempf Street Street Asphalt Paving Iday  Wed 8/31/22Wed 8/31/22|
23 - 32 Jefferson Street Washington Street  Dennis Lane Asphalt Paving lday  Wed 8/31/22Wed 8/31/22|
2 - Asphalt 2" - 6" Digouts + Mill and Pave 1day Thu9/1/22 Thus/1/22
25 - a4 school Lane Golden Avenue Lincoln Street Asphalt Paving Lday  Thu9/1/22 Thu9/1/22
26 - 11 Mt Vernon Street Skyline Drive Washington Street Asphalt Paving Iday  Thu9/1/22 Thu9/1/22
27 - 9 Mt Vernon Street Cypress Avenue Hardy Drive Asphalt Paving Lday  Thu9/1/22 Thu9/1/22
28 - 46 Tweed Street Corona Street New Jersey Avenue Asphalt Paving Iday  Thu9/1/22 Thu9/1/22
29 - Asphalt 2" - 6" Digouts + Mill and Pave lday  Fri9/2/22  Fri9f2/22
30 - 16 Broadway EB 952' W/O East City Limits. Asphalt Paving 1 day Fri9/2/22  Fri9f2/22
31 - 2 Daytona Street Harris Street New Jersey Avenue Asphalt Paving Lday  Fri9f2/22  Fri9/2/22
32 - 28 Glebe Road San Miguel Avenue Mt Vernon Street Asphalt Paving Lday  Fri9/2/22  Fri9/2/22
33 - 5 West Street Pacific Avenue Daytona Street Asphalt Paving Lday  Fri9f2/22  Fri9f2/22
34 - Asphalt 2" - 6" Digouts + Mill and Pave lday Tue9/6/22 Tue9/6/22
35 - 50 Broadway - Night Main (MTS) Lemon Grove Avenuc Asphalt Paving Lday  Tue9/6/22 Tue9/6/22
36 14 Federal BIvd EB - Night 693' College Avenue  Broadway end Asphalt Paving Iday  Tue9/6/22 Tue9/6/22
37 1 Federal WB - Night Work Broadway College Asphalt Paving Ldyy  Tue9/6/22 Tue9/6/22
38 Traffic Loops lday Wed9/7/22 Wed 9/7/22
39 37 Massachusetts Avenue San Miguel Avenue Mt Vernon Street Loops 1day Wed9/7/22 Wed9/7/22
40 11 Mt Vernon Street Skyline Drive Washington Street Loops 1lday Wed9/7/22 Wed9/7/22
g Crack Sealing Crack Sealing 3days Mon 9/12/22Wed 9/14/22
42 Crack Sealing All Streets Al Streets Crack Sealing 3days  Mon 9/12/22Wed 9/14/22
43 Slurry Sealing + Striping Slurry Sealing + Striping 25days Thu 9/15/22 Ned 10/19/2] T
44 Federal WB Broadway College Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
5 Daytona Street Harris Street New Jersey Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
46 - Siegle Drive Blossom Hill Drive  East cul-de-sac Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
47 - West Street Broadway Pacific Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
48 - West Street Pacific Avenue Daytona Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
49 - Ramon Street La Corta Street San Altos Place Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
50 - New Jersey Avenue San Miguel Avenue  Tweed Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
51 - Orange Place Lincoln Street Bryan Court Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
52 - Mt Vernon Street Cypress Avenue Hardy Drive Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
53 - Mt Vernon Street Massachusetts Avenue  Main Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
54 - Mt Vernon Street Skyline Drive Washington Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
55 - Locke Place Fairhaven Street North cul-de-sac Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
56 - Grove Street Lemon Grove Way  Northern City Limits Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
57 - Federal Blvd EB 693' College Avenue  Broadway end Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
58 - Broadway WB Grove Street Kempf Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
59 - Broadway EB 952'W/O East City Limits Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
60 - Bonita Street Mt Vernon Strect Beryl Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
61 - Lemon Grove Avenue SB 1649' SO Mt Vemon  Canton Drive Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
62 - Lemon Grove Avenue SB Canton Drive Southern City Limit Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
63 - Broadway N Frontage Road West end East end Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
64 - Brunei Court West cul-de-sac New Jersey Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
65 - Canton Drive Woodrow Avenue  Lansing Drive Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
66 - Chateau Way North cul-de-sac Central Avenue Slurry Sealing + Striping 25 days  Thu 9/15/22 Ned 10/19/2]
67 - Corona Street Tweed Street End of Public Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
68 - Darryl Street Kempf Street Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
69 - Drexel Ct Drexel Drive East cul-de-sac Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
70 - El Prado Avenue San Pasqual Street  Massachusetts Aveni  Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
7 - Glebe Road San Miguel Avenue Mt Vernon Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
72 - Harris Street Broadway Pacific Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
73 - lidica Street Camino de Las Palmas N End of Public Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
74 - Jadam Way West cul-de-sac Dain Court Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
75 - Jefferson Street Washington Street  Dennis Lane Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
76 - Koe Street Lansing Drive South cul-de-sac Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
77 - Lemon Grove Avenue NB Canton Drive 1725' N/O Canton Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
78 - Lemon Grove Avenue SB Mt Vemon Street 1658'S/O Mt Vernon  Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
79 - Lemon Grove Avenue NB Lester Avenue North Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
80 - Massachusetts Avenue San Miguel Avenue Mt Vernon Street Slurry Sealing + Striping 25days Thu 9/15/22 Ned 10/19/2]
81 - Mazer Street Chatswood Drive Lyndine Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
8 - New Jersey Avenue Tweed Street Brunei Court Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
8 - North Avenue Vista Avenue Harris Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
8 - Palm Street West cul-de-sac Cam de Las Palmas Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
85 - Rosemary Lane Massachusetts Avenue  Pergyl Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
86 - San Altos Place Massachusetts Avenue Ramon Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
87 - School Lane Golden Avenue Lincoln Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
88 - Svea Court Larwood Road South cul-de-sac Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
89 - Tweed Street Corona Street New Jersey Avenue Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
%0 - Bakersfield Taft Street Calvocado Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
91 - Calvocado Street Woodrow Avenue  Glencoe Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
%2 - Taft Street Canton Drive Street Slurry Sealing + Striping 25days  Thu 9/15/22 Ned 10/19/2]
93 - Broadway Main (MTS) Lemon Grove Avenu¢ Slurry Sealing + Striping 25 days  Thu 9/15/22 Ned 10/19/2]
%% - Project Completion General Items 5days Ved 10/19/2Ned 10/26/2; T 1
95 Project Completion Date: Odays Ned 10/19/2:Ned 10/19/2}  10/19
% - Walk Though and Punch List 5days Thu 10/20/22Ned 10/26/2;
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